
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/03/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/05/2014

Contract Location: Time Allowed:

0.269 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

06/22/2012

07/06/2012

08/01/2012

08/10/2012

11/06/2012

00/00/0000

00/00/0000

629 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 85.85

540 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,828,342.30

$1,761,115.20

$328,591.93

82.03%

Counties:

Butts

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333170-      $1,828,342.30 $1,761,115.20 $328,591.93 82.03% $1,830.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/03/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/05/2014

Project Number: 333170-      SR 36 OVER TOWALIGA RIVER 7.5 MILES SW OF JACKSON IN BUTTS C

OUNTY

BRST0-0054-01(064)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,349,775.40 $1,348,127.90 $1,647.50

Non-Participating $149,974.97 $149,791.91 $183.06

Total Earnings $1,499,750.37 $1,497,919.81 $1,830.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,499,750.37 $1,497,919.81 $1,830.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,499,750.37 $1,497,919.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,830.56

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/03/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/05/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 318-3000     AGGR SURF CRS TN  200.000 139.130

 18.200 35.280

 

 

174.410 $642.10 $3,174.26

0010 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  210.000 606.450

 87.040 .000

 

 

606.450 $.00 $52,785.41

0011 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 118.510

 86.290 .000

Temporary Asphalt Leveling reduced $0.75 per ton

                                                            

118.510 $.00 $10,226.23

0016 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 241.200

L BITUM MATL & H LIME 83.500 .000

Temporary Asphalt for 9.5 mm Reduced @ $0.75 per ton

                                                            

241.200 $.00 $20,140.20

0026 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 250.250

L & H LIME 72.600 .000

Temporary Asphalt 19 mm redueced at $0.75 per ton

                                                            

250.250 $.00 $18,168.15

0080 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 587.500

 35.000 .000

 

 

587.500 $.00 $20,562.50

Category Amount: $642.10 $125,056.75

Category Number: 0020 EROSION CONTROL

0195 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  5.000 19.500

/SAND BAGS 149.000 .000

 

 

19.500 $.00 $2,905.50

0205 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  60.000 476.563

RAW CHECK DAM 3.450 .000

 

 

476.563 $.00 $1,644.14



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/03/2013

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0014

02/05/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0215 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,830.000 233.000

 0.790 50.000

 

 

283.000 $39.50 $223.57

0235 167-1500     WATER QUALITY INSPECTIONS MO  18.000 13.000

 550.000 2.000

 

 

15.000 $1,100.00 $8,250.00

Category Amount: $1,139.50 $13,023.21

Category Number: 0030 BRIDGES

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  635.000 943.061

 45.000 .000

 

 

943.061 $.00 $42,437.75

0350 603-7000     PLASTIC FILTER FABRIC SY  635.000 952.438

 3.000 .000

 

 

952.438 $.00 $2,857.31

Category Amount: $0.00 $45,295.06

Category Number: 0010 ROADWAY

0360 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  490.000 1,537.000

 0.680 72.000

 

 

1,609.000 $48.96 $1,094.12

0365 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  1.000 2.000

 4100.000 .000

 

 

2.000 $.00 $8,200.00

Category Amount: $48.96 $9,294.12

Project Total Amount: $1,830.56 $1,499,750.37


